
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

11:05 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 550 Date: 06-May-2013 Monday

Approved Date:

Shift Hours: 07:00 AM 04:00 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 336

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Split Collars

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of main Cable & suspender brackets
- Installing the last of the split collars
- Bolting of suspender bracket top closure plates

Today I was inspecting Mike Draper’s crew on installing the last of the split collars at PP 48S, & bolting of
split collars & suspender bracket closure plates at PP 48S.

- At 07:00, I arrived at the pier-7 office.
- From 07:00 until 08:00, I did misc office work; including making sure the A354 rod inspection sheets are
in order, & checking email.
- From 08:00 until 08:20, I attended the weekly RE update meeting.
- At 08:30, I arrived on the bridge.
- From 08:30 until 10:00, I was inspecting the bolting of the split collars & top closure plates at PP 48S.
- From 10:00 until 11:30, I did general punch-list inspection around the bridge.
- From 11:30 until 12:15, I witnessed torque verification of the bolts at PP 48S. All of the bolts met
minimum inspection torque.
- From 12:15 until 12:45, lunch.
- From 12:25 until 13:30, I did a walk-through of the bridge to check for any work on the Cable. None was
ongoing other than painting. - Mike's crew had switched to installing OBG barrier cover plates.
- At 13:30, I left the bridge.
- From 13:45 until 16:00, I checked email, wrote my diary for the day, & backed up all of the files on my
computer.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM AARON DAVIDIronworker 8.00 2.00 0.00 10.00

JNM RICHARD DAMBOISEIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 550 Date: 06-May-2013 Monday
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